

# PR4 Handoff For Tomorrow

Generated: 2026-05-11

Authoritative source plan: `.cursor/plans/tom_multi_stage_outbound_9c4e2b1a.plan.md`

Purpose: save where execution is up to so work can resume cleanly tomorrow.

## Current State

- Main plan remains `.cursor/plans/tom_multi_stage_outbound_9c4e2b1a.plan.md`.
- PR4 is being shipped in small slices.
- Slice 1 completed and pushed: `09693a8` - schema + helper + policy + tests for `lead_dial_context_json`.
- Slice 2 completed and pushed: `0307955` - queue-worker read + `callLeadInstantly` merge + payload canary.
- Both slices passed `npm run test:ci`.
- Working tree was clean after the latest push.

## Where We Are Up To

| Phase           | Status       | Notes                                                                                                                                                     |
|-----------------|--------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|
| Phase 0         | Pending gate | <code>pr3_synthetic_run</code> and <code>pr3_acceptance</code> staging gate still exists before PR4 should be considered merge-safe for mainline rollout. |
| Phase 1         | Done         | Schema + normalizer skeleton + policy + unit/canary tests completed in slice 1.                                                                           |
| Phase 2         | Done         | Queue read + dial payload overlay + merge-order canary completed in slice 2.                                                                              |
| Phase 3         | Next         | <code>outboundDialMode</code> stamping across enqueue sites plus dedupe merge lock in <code>db/domains/call-queue.js</code> .                             |
| Phase 4         | Pending      | <code>validateOutboundSequenceConfig</code> optional keys + webhook <code>qual._importContext</code> builder + INTENT/canaries.                           |
| Phase 5         | Pending      | Dashboard unified filters + server predicates.                                                                                                            |
| Phase 6 / PR4.5 | Pending      | Admin stop + dismiss + <code>_opsAudit</code> + UI/API.                                                                                                   |

## Exactly What Landed

### Slice 1

- Added nullable `leads.lead_dial_context_json` in Postgres and SQLite migrations.
- Added `lib/lead-dial-context.js` with reserved-key stripping and size validation.
- Added intent row `dial.lead-dial-context-contained` plus policy allow-list.
- Added unit test and first canary.

## Slice 2

- `lib/server-queue-workers.js` now selects `lead_dial_context_json` on the queue path and normalizes it before dialing.
- `lib/instant-calling.js` now takes explicit `leadDialContext` and applies it as the final shallow `assistantOverrides.variableValues` overlay.
- `normalizeLeadDialContext()` now strips reserved keys, keeps scalar values only, and drops oversize payloads.
- Added merge-order coverage in unit tests and a payload-capture canary `tests/canaries/lead-outbound-context-merge.canary.test.js`.

## Resume Point Tomorrow

---

1. Start with Phase 3 / slice 3: stamp `call_data.outboundDialMode` on every outbound `addToCallQueue` site.
2. Implement the locked dedupe merge truth table in `db/domains/call-queue.js` for both Postgres and SQLite branches.
3. Add freeze canary coverage for same-phone duplicate enqueues proving stored mode follows the lock table and never downgrades `sequence` to `classic`.
4. Run `npm run test:ci`.
5. Commit as PR4 slice 3, then continue to webhook `_importContext` work.

## Primary Files For The Next Slice

---

- `db/domains/call-queue.js`
- `lib/server-queue-workers.js`
- `lib/lead-import-outbound.js`
- `lib/follow-up-processor.js`
- `lib/vapi-webhooks/outbound-sequence-webhook.js`
- `routes/import-leads.js`
- `lib/leads-import.js`
- `lib/twilio-sms-inbound-webhook.js` if it enqueues `vapi_call`

## Copied Plan Excerpt: Execution Phases

| Phase | Contents                                                                                                                   | Blocked until                  |
|-------|----------------------------------------------------------------------------------------------------------------------------|--------------------------------|
| 0     | Complete <code>pr3_synthetic_run</code> + <code>pr3_acceptance</code> on staging                                           | PR4 merge to <code>main</code> |
| 1     | Schema <code>lead_dial_context_json</code> + policy allowlist + normalizer skeleton + unit tests                           | -                              |
| 2     | <code>processVapiCallFromQueue</code> SELECT + wire into <code>callLeadInstantly</code> ; merge overlay + tests            | Phase 1                        |
| 3     | <code>outboundDialMode</code> stamp all enqueue paths + <code>call-queue</code> dedupe rule + canary                       | Phase 2                        |
| 4     | <code>validateOutboundSequenceConfig</code> optional keys + <code>_importContext</code> builder in webhook + INTENT/canary | Phase 2                        |
| 5     | Dashboard unified filters + server predicates + copy                                                                       | Phases 2-4                     |
| 6     | PR4.5 admin stop + dismiss + <code>_opsAudit</code> + routes + UI                                                          | Phase 3 minimum                |

## Copied Plan Excerpt: Definition Of Done

1. Schema: `leads.lead_dial_context_json` exists and queue-path reads include it.
2. Dial path: normalized JSON merges as `variableValues` only, after sequence and after A/B merge.
3. Normalizer: `lib/lead-dial-context.js` with reserved key stripping, size cap, and no tenant-key leak in merged vars.
4. Queue snapshot: enqueue paths stamp `outboundDialMode` ; dedupe merges mode per locked truth table.
5. Tenant JSON: `validateOutboundSequenceConfig` accepts `handoffImportContextKeys` and `classicFollowUpCutoverDate` .
6. Handoffs: completed or abandoned sequence writes bounded `qual._importContext` from an allow-list only.
7. INTENT + policy + canaries cover merge order, tenant-key safety, dial-mode freeze, and bounded import context.
8. Dashboard filters and server predicates match the agreed cohort logic.
9. PR4.5 adds admin-only stop + dismiss + bounded `qual._opsAudit` .
10. `npm run test:ci` is green.

## Copied Plan Excerpt: Locked Dedupe Truth Table

| Existing | Incoming        | Result                     |
|----------|-----------------|----------------------------|
| sequence | any             | sequence (never downgrade) |
| classic  | sequence        | sequence                   |
| classic  | classic or null | classic                    |
| null     | sequence        | sequence                   |
| null     | classic         | classic                    |
| null     | null            | null (infer at dial)       |

## Copied Plan Excerpt: PR Slice Order

1. Schema + normalizer + policy allowlist + unit tests.
2. processVapiCallFromQueue + callLeadInstantly overlay + merge-order canary.
3. outboundDialMode all enqueue sites + dedupe merge + freeze canaries.
4. Webhook \_importContext + INTENT rows for handoff/import bounds.
5. Dashboard filters.
6. PR4.5 stop / dismiss / \_opsAudit .

## Tomorrow's Short Checklist

- Open .cursor/plans/tom\_multi\_stage\_outbound\_9c4e2b1a.plan.md and this handoff PDF.
- Start at Phase 3 / PR slice 3.
- Keep the locked dedupe truth table unchanged.
- Add the new canary in the same PR as the dedupe merge.
- Do not start webhook \_importContext until slice 3 is green.

This document is a handoff copy for convenience. The authoritative evolving plan remains .cursor/plans/tom\_multi\_stage\_outbound\_9c4e2b1a.plan.md .